GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – 13t h Finance Commission Grants – Visakhapatnam District – Comprehensive Piped Water Supply Scheme to balance habitations in Munagapaka, Parawada, Anakapalli & Kasimkota Mandals with an estimated cost of Rs1700.00 Lakhs – Revised Administrative Sanction for Rs.1860.00 Lakhs (Rupees Eighteen Crores and Sixty Lakhs only) - Accorded – Orders- Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 1108 Dated: 05-12-2015

Read the following:-

1. G.O.Rt.No.1521, PR&RD Dept., Dt.16.08.2012.
2. From the CE-IV, RWS&S, Hyderabad, Lr.No.AEE(K)/RWS&S/CE- IV/ 13th FC/RE/MUNAGAPAKA/2015, Dt:03-10-2015.
3. From the Technical Advisor to Govt, PR, RWS Dept., Hyderabad, Lr.No.AEE/RWS&S/CE-IV/13th FC/RE/Munagapaka/2015, Dt:06-10-2015.

****

ORDER:

The Chief Engineer-IV and Technical Advisor have informed through the reference second and third that an additional amount of Rs.160.00 Lakhs (Rupees One Crore Sixty Lakhs) is required for taking up the railway crossing works to cover balance 25 habitations, situated on the other side of the railway track, with drinking water provision.

2. In the circumstances reported by the Chief Engineer-IV, RWS&S & Technical Advisor, PR,RD & RWS in the reference second and third read above, Government hereby accord revised administrative sanction for Rs.1860.00 Lakhs (Rupees Eighteen Crores and Sixty Lakhs Only) under13th Finance Commission Grants for " CPWS Scheme to balance habitations in Munagapaka, Parawada, Anakapalli & Kasimkota Mandals in Visakhapatnam District with in the overall savings of the works takenup under TFC grant.

3. The Chief Engineer-IV, Rural water Supply and Sanitation Department, Hyderabad is requested to scrupulously follow the guidelines of 13th Finance Commission grants and utilize the funds as per financial rules. No changes shall be made on ground without following due procedure.

4. For any change from sanctioned technical estimates during execution, the agreement authority shall approach the approving authority concerned in writing. No assumption of approval should be made unless approval is received in writing. The Technical sanction to be accorded must fully conform to the above administrative sanction components only.

5. The Chief Engineer-IV, Rural water Supply and Sanitation Department, Hyderabad, while conveying the technical approval/sanction should ensure that necessary instructions shall be incorporated therein to all the agreement authorities (SEs) to follow the sequential order i.e. **head-to-tail approach** scrupulously (i) in grounding works, and (ii) while sanctioning payments.

6. The Chief Engineer-IV, Rural Water Supply & Sanitation, Hyderabad is requested to scrupulously follow the guidelines of the schemes and utilize the funds as per prescribed financial rules and take necessary action accordingly.

(PTO)

7. A copy of this order is available on the internet and can be accessed at the address – http://www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS&S Dept., A.P, Hyderabad.
The Chief Engineer-I, (Admn.) RWS&S Dept., A.P., Hyderabad. The District Collector, Visakhapatnam.
The District Treasury Officer, Visakhapatnam The Accountant General, AP, Hyderabad.
The Sr. Dy. Accountant General (LABA), O/o the Accountant General, AP, Hyderabad.
The Director, Works Accounts, A.P., Hyderabad Copy to :
The OSD to M (PR,RWS& NREGS)
The PS to Principal Secretary to Government (PR&RWS) The Finance (FC.I) Deptt.
SC/SF

// FORWARDED BY ORDER //

SECTION OFFICER